



Contract Change Order Twelve (12)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Turner Construction Company</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
	<u>2001 N. Lamar, Suite 100</u>	Contract No.	<u>11067-10</u>
	<u>Dallas, TX 75202</u>	Effective Date	<u>11-May-11</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

1. Add the following Pricing Change orders:

PCO 054	PR #11R2 - Security & Manual Hardware Revision	\$	39,815.00
		\$	39,815.00

The original (contract sum) was..... \$ **26,323,000.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)	
PREVIOUS Amendment No. 1	\$ 40,028.00
PREVIOUS Amendment No. 2	\$ 6,153.00
PREVIOUS Amendment No. 3	\$ (46,794.00)
PREVIOUS Amendment No. 4	\$ 5,336.00
PREVIOUS Amendment No. 5	\$ (261,442.00)
PREVIOUS Amendment No. 6	\$ 21,910.00
PREVIOUS Amendment No. 7	\$ 33,553.00
PREVIOUS Amendment No. 8	\$ 13,696.00
PREVIOUS Amendment No. 9	\$ 76,192.00
PREVIOUS Amendment No. 10	\$ 37,254.00
PREVIOUS Amendment No. 11	\$ (50,793.00)
CURRENT Amendment No. 12	\$ 39,815.00
<b>TOTAL AMENDMENT TO DATE</b>	<b>\$ (85,092.00)</b>

The new (contract sum) including this Amendment will be..... \$ **26,237,908.00**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:


Turner Construction Company

2001 N. Lamar, Suite 100  
Dallas, TX 75202

SIGNATURE

TITLE:

DATE:


 JAL  
PROJECT EXECUTIVE  
06/24/2011

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Frank Ybarbo  
Purchasing Agent

DATE:



7/7/11