



Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

5/17/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #064 R1 – Existing Dock Repairs.

Dear Mr. Burke:

We have finalized the required quotations for PCO #064 R1 – Existing Dock Repairs.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Two Thousand Nine Hundred Ninety Four dollars (2,994)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (10) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

Date

PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Kevin Karagias, & Ronnie Holcomb- TCCo



Project No.: R0508003.00

10% OH&P	272
Total Cost	\$ 2,994

Notes: