

AI 33922



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 7-12-11

Subject: Change Order for Turner Construction – Courthouse Addition Project

PCO #102 R1 – The County requested additional FRP material around the sink areas to protect the walls from mold and mildew. \$6,443.00

Total Change Order – \$6,443.00 increase

Total Change Orders for the Project – \$51,412.00 decrease or -0.19%

Thank you for your consideration