

AI- 33984



Contract Change Order 4

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: GT Construction, Inc.
Attn: Gary Watkins
712 Lynda Lane
Wylie, TX 75098-4602

Effective Date 10/1/2011
Contract No. 07115-07

Contract Concrete Work, Various Locations

Awarded by Court Order No.:			<u>2007-889-10-09</u>
Change Order No.:	<u>1</u>	Court Order No.	<u>2008-695-09-09</u>
Change Order No.:	<u>2</u>	Court Order No.	<u>2009-732-09-14</u>
Change Order No.:	<u>3</u>	Court Order No.	<u>2010-601-08-16</u>
Change Order No.:	<u>4</u>	Court Order No.	<u>2011-539-08-08</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

- In accordance with section 4.0 "Special Terms and Conditions", paragraph 4.2 "Term" contract performance period is hereby extended as specified for 1 year effective 10/1/11 through 9/30/12.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

GARY TODD WATKINS (Print Name)

G. Watkins
SIGNATURE

TITLE: OWNER/ PRESIDENT
DATE: 6-14-2011

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo

Purchasing Agent
DATE: 8/12/11

8/12/11