



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/1/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #129 – RFI #337 – Additional Tape, Bed, & Paint at Window Mullions.

Dear Mr. Burke:

We have finalized the required quotations for PCO #129 – RFI #337 – Additional Tape, Bed, & Paint at Window Mullions.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Seven Hundred Sixty Eight dollars (\$768)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

Brian Nicodemus

PGAL

Date

8-2-11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO #129

R. J. S. PAINTING, INC.



Submit to CC
As PCO

635 ROBBIE DR. • IRVING, TEXAS 75061
(972) 513-1985 • METRO (972) 514-0112
FAX (972) 790-7749

CHANGE ORDER

July 11, 2011

Turner Construction
2001 North Lamar, Ste. 100
Dallas, TX 75202
PHO: 214-721-8455
FAX: 214-721-8490
ATTN: John Leos

JOB NAME / LOCATION
Collin County Courthouse

Denton, TX

CHANGE ORDER: TUR012-9 Re: RFI - 337

Scope: Tape, Bed & Paint Added Wall That Terminates Into Window Mullins

TOTAL ADD TO CONTRACT **\$675.00**

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERIAL – COMPLETE IN ACCORDANCE WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

SIX HUNDRED SEVENTY-FIVE DOLLARS
\$675.00

Terry Corder

Terry Corder / PROJECT MANAGER
tcorder@rispaintinginc.com

Karagias, Kevin - (TEXAS)

From: Brandon Barber [bbarber@barberspec.com]
Sent: Monday, July 11, 2011 11:56 AM
To: Karagias, Kevin - (TEXAS)
Cc: hdmemaw@sbcglobal.net; 'Brandon Barber'
Subject: RE: Response to RFI No. 337 for project "Collin County Courthouse Addition"

Kevin,

This is fine, no cost impact.

Thanks,

*Brandon K. Barber
Barber Specialties, Inc.
Drywall, Acoustical, Lath & Plaster Specialists*



972-287-5100 office

972-287-5111 fax

214-801-9751 cell

E-mail: bbarber@barberspec.com


Website: www.barberspec.com

From: Karagias, Kevin - (TEXAS) [mailto:kkaragias@tcco.com]
Sent: Monday, July 11, 2011 10:44 AM
To: Brandon Barber; Larry Harkrider (larryh@sgmplano.com); Terry Corder (tcorder@rjspaintinginc.com)
Cc: Comis, Walt - (TEXAS); Dickey, Shawn - (TEXAS); Leos, John - (TEXAS)
Subject: FW: Response to RFI No. 337 for project "Collin County Courthouse Addition"

All,

Please review the response below regarding RFI # 337. I will need a confirmation corroborating any price changes. Price changes could either be a deduct, 0 cost, or a price increase. Please send me a confirmation if the response is clear, or if you have a follow up question please send today.

Collin County contract with Turner is for all pricing to be turned in 7 days after closing information provided. If by day 5, I don't have a price change it will be assumed as no cost increases and be closed for any additional pricing. If there is any price deducts John Leos and I need to know, or Collin County and PGAL will make final any price changes. Please let me know if you have concerns.



* Detail *
For all locations.

RFI - No. 337

As of 20-Jul-2011 5:21 PM CT

Collin County Courthouse Addition

2100 Bloomdate Road McKinney, TX 75071

Owner Name: Collin County

Prims A/E: PGAL

Project Number: R0508003.00

Status: Complete**Subject:** Window/ wall partition conflict**Reason Code:** Additional Information Required

Question: Please refer to contract documents A2.04 and A2.14. Reference column line 6 and break line B/D, there is an AF3 wall on A2.04 and an A3 wall on A2.14 that dead ends into a type A window. Please provide direction on how to terminate these partitions into the type A windows. Please see attached proposed solution.

Proposed Solution**Attached Files:** RFI 337- 01 PDF.pdf**Section:** 9 - Finishes

From: Kevin Karagias
To: Brian Nicodemus (First Recipient)

Int. Tracking #:**Days Elapsed:** 0**Originated:** 29-Jun-2011 6:44 PM CT

Requested By: 14-Jul-2011 12:00 AM CT
 (Original 14-Jul-2011 6:07 PM CT)

Copy to:

Shawn Dickey
 Bill Burke
 Quincy Wright
 John Leos
 Brad Harris

Walt Comis
 Walter Bateman
 Evan Rausch
 Sara Hoglund

Additional Info**Proposed Solution Impact:**

Critical Path? N/A
Cost Change: Yes, may be
Discipline Code: N/A
Drawing Numbers:

Time Change: None**Needs Drawing Change?** N/A**History** (Chronological Order)

No history to display.

Final Response (Closing)**Response:**

This is an acceptable solution.

Please confirm price with Owner prior to commencement of work.

Billable:

n/a

Attached Files:

(none)

From: Brian Nicodemus
To: Kevin Karagias

Sent: 11-Jul-2011 10:19 AM CT**Copy to:**

Evan Rausch
 John Leos
 Brad Harris
 Walt Comis
 Ted Blackerby
 David Andrews

Matthew Nail
 Sara Hoglund
 Shawn Dickey
 Bill Burke
 Walter Bateman

Copyright (c) 1999-2011, Systemates, Inc. View the User Agreement for legal restrictions and terms of use applicable to this site.
 Use of this site signifies your agreement to the terms of use specified in the User Agreement.
 Projectmates - The Capital Project Management Software

Thank you,

Kevin Karagias | Engineer

Turner Construction Company | 2001 North Lamar, Suite 100, Dallas, Texas 75202


972.468.8495 Direct | 214.587.7900 Cell | 214.721.8494 Efax | www.turnerconstruction.com



From: On behalf of Brian Nicodemus <bnicodemus@pgal.com> [<mailto:donotreply@systemates.com>]
Sent: Monday, July 11, 2011 10:20 AM
To: Karagias, Kevin - (TEXAS)
Subject: Response to RFI No. 337 for project "Collin County Courthouse Addition"

>> Leave comment <<

Response to RFI No. 337



As of 11-Jul-2011 10:19 AM CT

Collin County Courthouse Addition
2100 Bloomdale Road McKinney, TX 75071
Owner Name: Collin County
Prime A/E: PGAL
Project Number: R0508003.00

State: Comp. RFI

Subject	Window/ wall partition conflict
Reason Code	Additional Information Required
Question	Please refer to contract documents A2.04 and A2.14. Reference column line 6 and break line B/D, there is an AF3 wall on A2.04 and an A3 wall on A2.14 that dead ends into a type A window. Please provide direction on how to terminate these partitions into the type A windows. Please see attached proposed solution.