



July 14, 2011

Collin County Engineering Department  
825 N. McDonald Street  
McKinney, Texas 75069

Attn: Mr. Ruben Delgado, P.E.  
County Engineer

RE: Amendment #6 for Engineering Services  
FM 2551 – State Highway Improvement Project (FM 544 to FM 2514)

Dear Mr. Delgado,

CP&Y, Inc. is requesting a supplemental agreement to amend our FM 2551 contract with Collin County. This supplemental request includes the following additional services to modify previously approved plans:

- In order to obtain a railroad permit, we were requested by TxDOT to modify two drainage systems and direct a portion of the runoff originally entering dart's right-of-way to a different outfall.
- We were requested on May 4, 2011 to provide 8' in lieu of 5' sidewalk throughout the project.
- Configurations for median openings and left turn lanes were modified per request by TxDOT/City of Murphy.
- Right-of-way map (parcel #16) was revised and an easement document was prepared as requested by the County to assist right-of-way acquisition process.
- Temporary signal plans were revised after final plans had been previously approved .

The above changes will require modifications to roadway typical section sheets, roadway plan and profile sheets, railroad exhibits, drainage plan and profile sheets, signal plans, summary sheets, right-of-way documents, as well as quantity and cost estimate.



The compensation requested for the above described additional services is \$44,918.17. Attached please find a Fee Summary with the cost breakdown for each individual item. Please consider this document and the Fee Summary as Amendment #6 between CP&Y, Inc. and Collin County. All other terms of the previous Engineering Services Agreement for this project will remain in effect.

Please execute the copies of this agreement and return one (1) copy to CP&Y for our records and retain one (1) copy for your use.

We appreciate the opportunity to work with the Collin County on this project.

WITNESS OUR HANDS AND SEALS on the date indicated below:

CP&Y, Inc.

Collin County

Signed: *J. Xia*

Signed: \_\_\_\_\_

Printed Name: Julia Xia

Printed Name: \_\_\_\_\_

Title: Project Manager

Title: \_\_\_\_\_

Date: 7/14/2011

Date: \_\_\_\_\_