

Change Credit Request: # 10

Date: 7/25/2011

Tindall Mechanical, Inc.
700 Straus
Cedar Hill, Texas 75104
Ph #: (972) 291-1724 Fax #: (972) 291-5039

To: Collin county
Mckinny , Tx.
Ofc: 972-387-7375 Fax: 972-387-7377
Site: Fax:

Project: Collin County Central Plant Upgrade

Attn: Brad Harris

Description: Final Credit for Water Treatment and Architect and engineer time extra.

\$ -
\$0.00

Project Management

\$0.00

\$0.00

Rental: Rotary Hammer & Cutoff Saw

\$0.00 2 day Rental

Pick-up & Delivery

\$0.00

Labor - Field at \$25.00/hr

\$0.00

0 Man Hours

Labor - Shop at \$20.00/hr

\$0.00

0 Man Hours

Excavation (see attached)

\$0.00

Supervision at \$25.00/hr

\$0.00 15% of Man Hours = 0

Labor Burden

50%

\$0.00

Total Labor Cost:

\$0.00

Grand Total Cost from above:

\$0.00

Overhead

5%

\$0.00

Profit

5%

\$0.00

Subtotal:

\$0.00

Sub-Subcontractor

\$0.00

Profit on Sub-Subcontractor

10%

\$0.00

Bond

Grand Total:

\$0.00

Exclusions: Same as JCI Quote

Please issue a credit deduction for

\$15,000.00

Thank You,

Steven Cash
Project Manager