## Lisa Bunch

From:

Sara Hoglund

Sent:

Thursday, September 01, 2011 9:33 AM

To:

Lisa Bunch

Subject:

FW: Change Orders for Turner Construction

Read below.

Thank You Sara Hoglund, CPPB Contract Adminstrator 972-548-4104

From: Leos, John - (TEXAS) [mailto:jleos@tcco.com]

Sent: Thursday, August 25, 2011 1:56 PM

To: Bill Burke

Cc: Comis, Walt - (TEXAS); Karagias, Kevin - (TEXAS); Brad Harris; Sara Hoglund

Subject: RE: Change Orders for Turner Construction

Bill,

We are proceeding on these ASAP. One note, the Added Carpet is not PCO #143, it is PCO #141. #143 is an internal change order. I proceeding with PCO #141.

Let me know as soon as you confirm PCO #139 for the rails.

Thanks.

JAL

**From:** Bill Burke [mailto:bburke@co.collin.tx.us] **Sent:** Thursday, August 25, 2011 1:25 PM

**To:** Leos, John - (TEXAS)

Cc: Comis, Walt - (TEXAS); Karagias, Kevin - (TEXAS); Brad Harris; Sara Hoglund

**Subject:** Fwd: Change Orders for Turner Construction

Your approved to move forward with the attached.

Bill

Begin forwarded message:

From: "Bill Bilyeu" < bbilyeu@co.collin.tx.us > Date: August 25, 2011 12:59:44 PM CDT To: "Bill Burke" < bburke@co.collin.tx.us >

Cc: "Brad Harris" < brharris@co.collin.tx.us >, "Sara Hoglund" < shoglund@co.collin.tx.us >

Subject: Re: Change Orders for Turner Construction

Bill
On Aug 25, 2011, at 11:34 AM, "Bill Burke" < bburke@co.collin.tx.us > wrote: Bill,
Please approve, by reply, the following Change Orders For Turner Construction.
PCO #123 – The County changed and added power and Data to the Law Library for a revised furniture layout - \$18,864.00.
PCO #140 – The County revised the power feeds for cubicles at twelve Stations in the District Attorney area - \$10,635.00.
PCO #14\$ – The County requested carpet to be installed in the Victim's Assistance Lobby previously shown as sealed concrete - \$3,123.00.
PCO $\#145$ – The County requested additions and deletions to the signage plan - $\$1,\!841.00$ .
Total Change Orders for this request - \$34,463.00
Total Change Orders for the Project - \$32,890.00 or 0.001%
Thank you,
Bill Burke

Ok by me.

<RE: CCCA - PCO #141..eml>

<FW: CCCA - PCO #145..eml>

<FW: CCCA - PCO #123..eml>

<FW: CCCA - PCO #140..eml>