



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/23/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #145 – ASI #02 – Signage Clarifications.

Dear Mr. Burke:

We have finalized the required quotations for PCO #145 – ASI #02 – Signage Clarifications.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **One Thousand Eight Hundred Forty One dollars (\$1,841)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County



PGAL

Date

24 AUG 2011
Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

Project No.: R0508003.00

10% OH&P	167
Total Cost \$	1,841

Notes:

Houston, Texas 77060
Phone 713-690-9999
Fax 713-690-7676
signs@graphtecinc.com

PCO#145

Price Quoted F.O.B. INSTALLED

Delivery

To: **TURNER CONSTRUCTION**
Address: 1201 N LAMAR STE 100
DALLAS TX 75202

Attn: **LARRY TEDESCO**
Phone: (217) 721-1921
Email: ltedesco@tcco.com

Reference: **COLLIN COUNTY COURTHOUSE CHANGE ORDER**

ASI#02

QUANTITY	DESCRIPTION	PRICE	AMOUNT
1	Sign Type INT.13 Stair Corridor Identity Temp Signs for C of O because of message schedule change	\$ 35.00	\$ 35.00
4	Sign Type INT.12 Stairwell Identity Temp Signs for C of O because of message schdule change	\$ 35.00	\$ 140.00
1	Sign Type INT.13 Stair Corridor Identity (Permanent Sign to replace temp sign)	\$ 148.00	\$ 148.00
4	Sign Type INT.12 Sairwell Identity (Permanent Sign to replace temp sign)	\$ 322.00	\$ 1,288.00
2	Sign Type INT.05 Cantilevered Identity (Addition to the message schedule)	\$ 292.00	\$ 584.00
2	Sign Type INT.18 Conference Room ID (Addition to the message schedule)	\$ 122.00	\$ 244.00
1	Sign Type INT.23 Small Informational (Addition to the message schedule)	\$ 63.00	\$ 63.00
-1	Sign Type INT.07 Restroom ID (Deleted Sign)	\$ 125.00	\$ (125.00)
-2	Sign Type INT.12 Stairwell ID (Deleted Sign)	\$ 322.00	\$ (644.00)
-2	Sign Type INT.13 Stair Corridor ID	\$ 148.00	\$ (296.00)
-3	Sign Type INT.16 Office ID (Deleted from scope and replaced with INT.06)	\$ 145.00	\$ (435.00)
3	Sign Type INT.06 Typical Room ID (changed from Sign Type INT.16)	\$ 122.00	\$ 366.00
**Sign Types INT.05 and INT.23 price includes installation per contract			
		PRODUCT TOTAL	\$ 1,368.00
		INSTALLATION TOTAL	\$ 250.00
		SUBTOTAL	\$ 1,618.00
		TAX	N / A
		TO BE ADDED TO CONTRACT	\$ 1,618.00
* TAX NOT INCLUDED : PLEASE SEND CURRENT CERTIFICATE.			
Should you need GraphTec to proceed with this work, please sign and return a copy of this quotation.			
Signature: _____			

Prices are good for 30 days unless otherwise stated.

BY: DeLynn McKown
DeLynn McKown