



To: Bill Bilyeu

From: Bill Burke

Date: 1-23-12

Subject: Youth Camp Generator Project Change Orders for RTS Electric

PCO #1 – Owner required disconnect/reconnect of high voltage power at the transformer. \$739.09

PCO #2 – Code required change to connection cable. \$905.95

PCO #4 – Youth Camp requested Extend power feed to loading bay in the rear of the facility. \$10,436.35

Total for this Change Order is \$12,081.39

Total Change Orders for the Project are \$12,081.39 or 11.6% of contract.

K33
1/26/12