

Bill,

RTS change order number one originated from an Owner directive to provide services that were not included in the original bid documents for the Collin County Adventure Camp New Generator Project.

The general contractor RTS subcontracted Smith Electric to shut down electric power service to the main feed transformer at the maintenance shop in order to reroute power from the main electrical panel through the new manual switch for the new generator project.

Thanks,

Brad Harris (214) 205-7322

Collin County Construction and Projects