

Date **5.20.11**

Proposed Contingency Authorization #

40

Collin County JJAEP Facility
McKinney, TX

Owner: Collin County

PCO #40- owner directive #3 remove ceilings in C122, C114, C182, C179

CROSSLAND

CONSTRUCTION COMPANY, INC.

Description:

A: Material & Equipment

Sales Tax (8.25%) \$ -
Subtotal A \$ -

B: Labor CCC

\$ -
Labor Burden (44.00%) in above
Subtotal B \$ -

C: Subcontractors - See attached quotations

North Texas Acoustics

credit for deleted ceilings \$ (817.05)

credit of \$1.95/sf

Subtotal C \$ (817.05)

Subtotal A- C \$ (817.05)

D: General Contractor Mark-up (10%)

\$ -
Subtotal D \$ -

TOTAL \$ (817.05)

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By:

Project Manager/DJ McClenney

Date Signed

Collin County

By:

Bill Burke

Date Signed

VAI architects

By:

Stephen Tran/Woodrow Woods

(817.05) CREDIT

Amount Approved

05/24/2011

Date Signed