

Date **1.12.10**

Proposed Contingency Authorization #

9

Collin County JJAEP Facility

McKinney, TX

Owner: Collin County

Description: **PCO #9- credit for workstation**

CROSSLAND

CONSTRUCTION COMPANY, INC.

A: Material & Equipment

\$ -
Sales Tax (8.25%) \$ -
Subtotal A \$ -

B: Labor CCC

\$ -
Labor Burden (44.00%) included
Subtotal B \$ -

C: Subcontractors - See attached quotations

Crawford \$ (611.00)

Subtotal C \$ (611.00)

Subtotal A- C \$ (611.00)

D: General Contractor Mark-up (10%)

Subtotal D \$ -

TOTAL \$ (611.00)

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By:

Project Manager/DJ McClenney

Date Signed

Collin County

By:

Bill Burke

Date Signed

VAI architects

By:

Stephen Tran/Woodrow Woods

Amount Approved

Date Signed



CRAWFORD SERVICES-INC

CHANGE ORDER REQUEST

AIR CONDITIONING - HEATING - PLUMBING
RESIDENTIAL - COMMERCIAL - INDUSTRIAL
999 Regal Row, Ste 100
DALLAS, TEXAS 75247, 214-747-4040; 214-747-4043 (FAX)
TACLA028130C / M18848

Change Order No: 11

Original Contract No: 442-2001/41500

Date: 1/3/2010

Submitted By: Matthew Lowe

Submitted To:	Crossland Construction
CUSTOMER NAME:	861 N. Coleman
ADDRESS:	
CITY:	Prosper
PHONE:	
CONTACT:	DI McClenny

STATE:	Texas
ZIP CODE:	75078

Project Information:	NAME:	CC/JAEP
	ADDRESS:	2490 Community Avenue
	CITY:	McKinney
	STATE:	Texas
	ZIP CODE:	

The Contract is changed as follows: Deduct for not providing desktop per owner

Item #	Description	Quantity
001	Deduct for Desktop Computer	1

Rate	Amount
\$611.00	-\$611.00

Total - \$611.00

NOTE:

NOT VALID UNTIL SIGNED BY GENERAL CONTRACTOR AND/OR OWNER

Crossland Construction
General Contractor
861 N. Coleman
Prosper, Texas 7078
Address

By (Signature)

(Printed Name)

Date

Collin County
Owner (Firm Name)

Address

By (Signature)

(Printed Name)

Date