



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

2/9/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #196 – RFI's #466, 467, 468, and 469.

Dear Mr. Burke:

We have finalized the required quotations for PCO #196 – RFI's #466, 467, 468, and 469.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Thirteen Thousand One Hundred Eighty Five dollars (\$13,185)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:	_____	_____
	Collin County	Date
Reviewed by:	 _____	<u>2.22.12</u>
	PGAL	Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

D pricing does not seem to indicate any premiums above first time costs for this work.

Crosstex Mechanical Contractors, Inc.

1230 Country Bend Dr.
 Kaufman, TX 75142
 Brian Bowman
 M-36066

Estimate

Date	Estimate #
2/8/2012	281

Name / Address
Turner Construction Company

Project
Collin County Court...

Description	Qty	Cost	Total
RFI 467 pricing			
Existing piping demolition/ removal & water shutdown/ draindown	16	29.00	464.00
No-hub cast iron pipe and fittings		145.19	145.19
Sanitary installation labor	10.75	29.00	311.75
Existing sanitary re-work labor	4	29.00	116.00
Domestic water material		104.33	104.33
Domestic re-work labor	8.13	29.00	235.77
Insulation material		42.24	42.24
Insulation labor	1.42	31.90	45.30
Hanger device material		40.20	40.20
Hanger device labor	1.9	29.00	55.10
4" hole coring through floor	1	50.00	50.00
Investigation/ office labor	2.5	67.50	168.75
10% P/OH		177.86	177.86
Texas State Board of Plumbing Examiners 929 East 41st Street Austin TX 78751 (800)845-6584		Total	\$1,956.49

Customer Signature _____