



Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

1/23/12

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #177 R1 – Cost Adjustment for PCO #016.

Dear Mr. Burke:

We have finalized the required quotations for PCO #177 R1 – Cost Adjustment for PCO #016.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Six Thousand Nine Hundred Twenty Nine dollars (\$6,929)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by: \_\_\_\_\_  
Collin County

\_\_\_\_\_  
Date

Reviewed by: *[Signature]*  
PGAL

*1.25.12*  
\_\_\_\_\_  
Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo

