



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

3/12/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #201 – GFRG Access Panels.

Dear Mr. Burke:

We have finalized the required quotations for PCO #201 – GFRG Access Panels.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Seven Hundred dollars (\$700)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by: _____
Collin County

Date

Reviewed by: *John Leos*
PGAL

3.20.12
Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

PCO # 201

BARBER SPECIALTIES, INC.

2412 Elizabeth Lane Seagoville, Texas 75159 Ph. 972-287-5100 / Fax 972-287-5111

COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: GFRG Access Panel	2. Number	T-037	
3. Change Order Requested By: Turner	4. Date	1-Mar-12	
5. Owner and/or Architect-Engineer Change Order Request Number			
6. Material		\$	362.00
7. Equipment		\$	-
8. Sub-contractor			
	9. Material and Equipment Sub-Total		\$ 362.00
	10. Sales Tax @ 0.00%		\$ -
11. Labor 5.00 Manhours @ \$19.75 / Hour		\$	98.75
12. Labor Insurance & Taxes 35.00%		\$	34.56
13. Estimation/Planning 1 Manhours @ \$ 55.00 / Hour		\$	55.00
14. Tool Replacement 7.00% of Labor		\$	6.91
15. Overtime Inefficiency 0.00% of Labor		\$	-
	16. Labor Sub-Total		\$ 195.23
17. Equipment Rental			
Scissor Lift 0.00 Hours @ 4.50 / Hour		\$	-
Lull 0.00 Hours @ 25.13 / Hour		\$	-
Trash 0.00 Hours @ 15.00 / Hour		\$	-
Hoisting 0.00 Hours @ 100.00 / Hour		\$	-
	18. Equipment Rental Sub-Total		\$ -
	19. CHANGE ORDER SUB-TOTAL COSTS		\$ 557.23
	20. Overhead 5.00%	\$	27.86
	21. Sub-Total	\$	585.09
	22. Margin 5.00%	\$	29.25
	23. Sub-Total	\$	614.34
	24. (Credits)	\$	-
	25. Sub-Total		614.34
30. This Proposal May Be Withdrawn By us	26. Special Insurance	\$	-
If Not Accepted Within 30 Days	27. Bond Premium 0.0%	\$	-
	28. TOTAL PRICE OF CHANGE		614.34
	28. TOTAL PRICE OF CHANGE	\$	615.00
31. Time Extension Required of 0 Days	29. Cost if this change Order is not accepted	\$	-
32. Submitted By Brandon Barber			
33. Approved By			

Narrative: Furnish & Install 2x2 GFRG non-conductive access panel @ drywall ceiling in Courtroom #30390 for access to electrical junction box.



Acoustical Ceilings · Drywall · Metal Stud Framing · Fire Rated Ceiling Systems ·
Integrated Ceiling systems ·
Metal Lath · Plaster & Stucco · Insulation Work · Structural Metal Framing



COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

Description	c o d e	Quantity	Unit of measure	Material	Material	Sub- Contractors	Labor Hrs
Materials:					-	-	-
2x2 GFRG Access Panel	m	1.00	ea	362.00	362.00	-	-
	m				-	-	-
	m				-	-	-
	m				-	-	-
					-	-	-
					-	-	-
					-	-	-
					-	-	-
					-	-	-
Labor:		-			-	-	-
Delivery & Install	l	4.00	mn hrs		-	-	4
	l				-	-	-
	l				-	-	-
					-	-	-
		-			-	-	-
		-			-	-	-
		-			-	-	-
Supervision (17% of Labor)	l	1.00	mn hrs		-	-	1
					-	-	-
TOTALS					362.00	-	5.00