



To: Bill Bilyeu

From: Bill Burke

Date: 4-3-12

Subject: Detention Center Waterline Project Change Orders for AMS Services

PCO #8 – Install copper tee and ball valve for inspection test port. The Facilities department is concerned about movement in the pipe and this test port will be needed by the Engineer to install a pressure gauge and video camera to monitor the situation. \$1,928.00

This change order totals - \$1,928.00

Total Change Orders for the Project are \$83,666.00 or 15.67% of contract.