

COLLIN COUNTY JUSTICE CENTER
CHANGE REQUEST #2-2
2/15/2011

DESCRIPTION CHANGE IN SCOPE: Install 4x2-1/2" tee on domestic cold water line for mixing valve in cluster 1 mechanic room as directed by Halff associates

DESCRIPTION	QUANTITY	LABOR MAN HOURS	TOTAL LABOR	MATERIAL	TOTAL COST
4" GROOVE LOC COUPLING	2	1	2	\$30.16	\$60.32
2-1/2" PRO PRESS 90	4	1.1	4.4	\$72.52	\$290.08
4X2-1/2" GROOVE LOC TEE	1	5.8	5.8	\$141.81	\$141.81
2-1/2" BALL VALVE	1	1.9	1.9	\$226.10	\$226.10
2-1/2" COPPER TYPE L	20	0.22	4.4	\$18.90	\$378.00
			18.5		\$1,096.31

INSULATION \$ 375.00

DESCRIPTION

SUPERVISION	20%	4
SECOND SHIFT PRODUCTIVITY FACTOR	20%	4
LABOR MAN HOURS		19
		26

HOURLY RATE	\$ 56.82
LABOR COST	\$ 1,471.64
MATERIAL COST	\$ 1,096.31
SUB CONTRACT COST	\$ 375.00
TOTAL NET COST	\$ 2,942.95

PROFIT	10%	\$294.29
TOTAL SELL PRICE		\$3,237.24

REVIEWED - NO EXCEPTIONS NOTED
 REVIEWED WITH NOTED EXCEPTIONS
 REJECTED - RESUBMIT

Checking is only for conformance with the design concept of the project and compliance with the information given in the contract documents. Contractor is responsible for dimensions to be confirmed and corrected at the job site; for information that pertains solely to the fabrication processes or techniques of construction; and for coordination of the work of others. Engineer's comments do not release the Contractor of Contract responsibilities as defined in the drawings or specifications.

BY Chandler Woods
DATE 2/4/11

HALFF ASSOCIATES, INC.
ENGINEERS & SCIENTISTS

One day added to Contract time length.

RS 4/5/11