



To: Bill Bilyeu

From: Bill Burke

Date: 10-17-11

Subject: Detention Center Waterline Project Change Orders for AMS Services

PCO #7-1 – Connection for pre rinse sink not shown in bid plans. \$3,121.67

PCO #7-2 – Connection for 140 degree Hot water line not shown in bid plans. \$1,085.96

PCO #7-3 – Connection for makeup water to chillers not shown in bid plans. \$1,086.10

PCO #7-4 – Added access door and sheet rock repair. \$1,485.00

PCO #7-5 – Connection for 4" RPZ not shown in bid plans. \$2,472.55

This change order totals - \$9,251.28

Total Change Orders for the Project \$81,738.~~80~~ or 15.3%

10/17/11
WJ