



Contract Change Order

One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: 2L Construction LLC  
Attn: Chip Fisher  
PO BOX 397  
Rhome TX 76078

Effective Date 6/4/2012  
Contract No. 06223-11  
Contract Name: Construction, Bridge: CR 134  
Over Honey Creek

Awarded by Court Order No.: 2011-735-09-27  
Change Order 1 Court Order No.: 2012-325-06-04

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

ADD Increase quantity of conc. box culvert (13 cu. Yds.) \$ 962.00

Change Order No. 1 Total \$ 962.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$267,750.70

Net Change to Change Order(s)  
CURRENT Change Order No. 1 \$962.00

Total change orders to date: \$962.00

The new (contract sum) including this Change Order will be: \$268,712.70

ACCEPTED BY: \_\_\_\_\_  
(Name)  
(Please Print)

2L Construction LLC  
PO BOX 397  
Rhome TX 76078

SEE CHANGE ORDER REQUEST  
SIGNATURE \_\_\_\_\_  
TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Franklin Ybarbo  
Frank Ybarbo  
Purchasing Agent  
DATE: 6/6/12

6/5/12