

THE STATE OF TEXAS

COUNTY OF COLLIN

Subject: Change Order No. 1, Construction, Bridge: CR 134 Over Honey Creek – Special Projects

On **June 4, 2012**, the Commissioners Court of Collin County, Texas, met in **regular session** with the following members present and participating, to wit:

**Keith Self
Matt Shaheen
Cheryl Williams
Joe Jaynes Not Present
Duncan Webb**

**County Judge, Presiding
Commissioner, Precinct 1
Commissioner, Precinct 2
Commissioner, Precinct 3
Commissioner, Precinct 4**

During such session the court considered a request for approval of Change Order No. 1 to Construction, Bridge: CR 134 over Honey Creek (IFB No. 06223-11) with 2LConstruction LLC.

Thereupon, a motion was made, seconded and carried with a majority vote of the court for approval of Change Order No. 1 to Construction, Bridge: CR 134 over Honey Creek (IFB No. 06223-11) with 2L Construction LLC, to increase the quantity of concrete box culvert, budget amendment in the amount of \$962 and further authorize the Purchasing Agent to finalize and execute same. Same is hereby approved in accordance with the attached documentation.



Keith Self, County Judge

Matt Shaheen, Commissioner, Pct. 1

Cheryl Williams, Commissioner, Pct. 2

Not Present

Joe Jaynes, Commissioner, Pct. 3

Duncan Webb, Commissioner, Pct. 4

ATTEST:

**Stacey Kemp, Ex-Officio Clerk
Commissioners Court
Collin County, T E X A S**