



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

5/24/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #227 – SS Rails at East Ramp.

Dear Mr. Burke:

We have finalized the required quotations for PCO #230 – Site Lighting for New (98) Parking Spots.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Eleven Thousand Six Hundred Seventy One dollars (\$11,671)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by: _____
Collin County

Date

Reviewed by: _____
PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

ELITE METAL FABRICATORS, INC.

PO BOX 747
NEWARK, TEXAS 76071
817-489-2599
817-489-2578 (FAX)

QUOTATION

Date: May 22, 2012

To: Kevin

Company: Turner Construction

Project: Collin County Courthouse

Re: Stainless Steel Hand Rail at Main Entrance

Scope of Work:

Fabricate and install approximately 134' of stainless steel single post and top rail only hand rail at existing radius ramp. Hand rail to have 12" returns at top and bottom of ramp.

Total: \$ 9,260.00

Note: Hand rail to be located on inside radius only.

Excludes: Finish paint, primer, demo work, concrete work, galvanizing, partitions, engineering, shop drawings and sales tax.

Due to fluctuating material cost, pricing is valid for 10 days from above date.

Jay Darter
Project Manager

Signature of acceptance: _____

Accept Date: _____

PO Number: _____