



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 7-25-12
Subject: Courthouse Addition Change Orders for Turner Construction

PCO #241- Architects requested added electric and data drops for docket signage.
These are the digital signs outside each courtroom. \$9,474.00

Building Addition changes total - \$0
Renovation changes total - \$9,474.00
This change order totals - \$9,474.00

Building Addition changes total - \$194,988.00 or 0.74% of contract
Renovation changes total - \$352,765.00 or 1.34% of contract

Total change orders for the project - \$547,753.00 or 2.08% of contract

Thank you for your consideration.

OB
7/25/12