



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

7/26/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #251 –Changes To Scheduled Opening 20004E.

Dear Mr. Burke:

We have finalized the required quotations for PCO #251 – Changes To Scheduled Opening 20004E.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Zero (\$0)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

Kevin Karagias

Approved by: _____
Collin County

Date

Reviewed by: _____
PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

Karagias, Kevin - (TEXAS)

From: Brad Harris [brharris@co.collin.tx.us]
Sent: Thursday, July 19, 2012 2:20 PM
To: Keeling, Mike - (TEXAS)
Cc: Leos, John - (TEXAS); Bill Burke; Sara Hoglund; Brian Nicodemus; Karagias, Kevin - (TEXAS)
Subject: Re: CCCR: Change door swings per the City of McKinney Request

Mike,

That is correct. Please note per my conversation with Kevin, the door damage is not acceptable and must be repaired or replaced.

Thanks,

Brad Harris (214) 205-7322

On Jul 19, 2012, at 12:38 PM, "Keeling, Mike - (TEXAS)" <mkeeling@tcco.com> wrote:

Brad,

Please confirm that you will not be asking for a credit back for the specified contract doors / hardware for door opening 20004E. As well we will be installing per your direction the existing DA doors / hardware from room 20002 into the 20004E opening.

Thanks,

Michael Keeling | Senior Superintendent
Turner Construction Company | 2001 North Lamar, Suite 100, Dallas, Texas 75202
214.837.4823 Cell | www.turnerconstruction.com

<image001.png>

From: Brad Harris [<mailto:brharris@co.collin.tx.us>]
Sent: Thursday, July 19, 2012 9:04 AM
To: Karagias, Kevin - (TEXAS)
Cc: Leos, John - (TEXAS); Keeling, Mike - (TEXAS); Bill Burke; Sara Hoglund; Brian Nicodemus
Subject: Re: CCCR: Change door swings per the City of McKinney Request

Yes

Thanks,

Brad Harris (214) 205-7322

On Jul 19, 2012, at 8:51 AM, "Karagias, Kevin - (TEXAS)" <kkaragias@tcco.com> wrote:

Brad,

Regarding opening 20004E, Do we install the old DA 9' wood doors ?

Thanks,

Kevin Karagias | Project Engineer

Turner Construction Co. | 2001 North Lamar, Suite 100, Dallas, TX 75202

972.468.8495 Main | 214.587.7900 Mobile | www.turnerconstruction.com

<image001.png>

From: Brad Harris [<mailto:brharris@co.collin.tx.us>]

Sent: Thursday, July 19, 2012 8:43 AM

To: Leos, John - (TEXAS); Karagias, Kevin - (TEXAS); Keeling, Mike - (TEXAS); Karagias, Kevin - (TEXAS)

Cc: Bill Burke; Sara Hogle; Brian Nicodemus

Subject: CCCR: Change door swings per the City of McKinney Request

Importance: High

Kevin,

Per our conversation on Wednesday, provide a price to change the swing of door #20220A using the existing door, frame and the new scheduled hardware.

FYI- The door and frame are scheduled to be reused in this opening and have been badly damaged by surrounding construction.

In the opening scheduled 20004E install the temporary double doors swinging towards the atrium as discussed as required per the City of McKinney.

Thanks,

<image002.jpg>

Brad Harris | Building Project Coordinator
Collin County Construction and Projects
4600 Community Ave. McKinney, TX 75071
(o) 972-547-5492 | (m) 214-205-7322
bjharris@co.collin.tx.us