



To: Bill Bilyeu
From: Bill Burke
Date: 7-31-12
Subject: Courthouse Addition Change Orders for Turner Construction

PCO #218 – Owner requested relocation of A/V rack from Probate Court to closet in back room. Noise level requires removal from the courtroom. \$8,967.00

PCO #244 – City of McKinney required Exit lights and additional owner requested lighting in the corridor. \$12,222.00

PCO #245 – Architect requested data cabling for the Indigent Defense/Collection area. Cabling was not shown on the plans in this area. \$9,907.00

PCO #249 – City of McKinney required change. The City believes the door needs to swing the other way for emergency exiting purposes. \$4,336.00

PCO #250 – City of McKinney required door removal. The door in question is being removed and changed to a cased opening. \$1,975.00

PCO #251 – City of McKinney required change of door swing. These doors now need to swing out into the hallway. \$0

Building Addition changes total - \$8,967.00

Renovation changes total - \$28,440.00

This change order totals - \$37,407.00

Building Addition changes total - \$203,955.00 or 0.77% of contract

Renovation changes total - \$381,185.00 or 1.45% of contract

Total change orders for the project - \$585,060.00 or 2.22% of contract

Thank you for your consideration.

OK
KBS
7/31/12