



Contract Change Order 2

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Marty Murphy  
JRJ Paving  
PO Box 59934  
Dallas, TX 75229

Effective Date 10/1/2012  
Contract No. 08362-10

Contract Road Materials: Lime Treated Subgrade

Awarded by Court Order No.: 2010-896-11-01  
Change Order No.: 1 Court Order No. 2011-572-08-15  
Change Order No.: 2 Court Order No. 2012-665-09-17

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. In accordance with section 4.0 "Special Terms and Conditions", paragraph 4.2 "Term" contract performance period is hereby extended as specified for 1 year effective 10/1/12 through 9/30/13.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Marty Murphy (Print Name)

JRJ PAVING, LP  
PO BOX 59934  
DALLAS, TX 75229

SIGNATURE [Signature]  
TITLE: Business  
DATE: 7/24/12

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

[Signature]  
Frank Ybarbo  
Purchasing Agent  
DATE: 9/25/12