



Contract Change Order

Four (4)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Evans Pump Co.  
Attn: Marc Kirk  
9067 Teasley Lane  
Denton, TX 76210

Effective Date 8/24/2012  
Contract No. 12075-12  
Contract Name: Replacement of Fuel Dispensers  
and Fuel Tank Monitoring Systems

Awarded by Court Order No.:		<u>2012-151-03-12</u>	
Change Order	<u>1</u>	Court Order No.:	<u>FYI</u>
Change Order	<u>2</u>	Court Order No.:	<u>FYI</u>
Change Order	<u>3</u>	Court Order No.:	<u>FYI</u>
Change Order	<u>4</u>	Court Order No.:	<u>FYI</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

PCO 4 : Install Electro-Mechanical Totalizers in both 2-Hose Gas and Diesel Pumps at the Service Center	\$	814.16
PCO 5 : Install Electro-Mechanical Totalizers in both 1-Hose Gas and Diesel Pumps at the Farmersville location	\$	571.69

Change Order No. 3 Total \$ 1,385.85

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$81,207.21

Net Change to Change Order(s)			
PREVIOUS	Change Order No.	1	\$1,083.08
PREVIOUS	Change Order No.	2	\$1,746.96
PREVIOUS	Change Order No.	3	\$3,707.42
<u>CURRENT</u>	Change Order No.	4	\$1,385.85

Total change orders to date: \$7,923.31

The new (contract sum) including this Change Order will be: \$89,130.52

ACCEPTED BY: \_\_\_\_\_  
(Name)  
Marc Kirk (Please Print)

Evans Pump Co.  
9067 Teasley Lane  
Denton, TX 76210

See Change Order Request  
SIGNATURE \_\_\_\_\_  
TITLE: \_\_\_\_\_  
DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Franklin Ybarbo  
Frank Ybarbo  
Purchasing Agent  
DATE: 8/27/12

8/27/12