



Contract Change Order One (1)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Schmoldt Construction, Inc.  
Attn Cary Schmoldt  
5797 CR126 Suite A  
Celina, TX 75009

Contract Construction, Myers Park Amphitheater  
and Toilets  
Contract No. 09298-11  
Effective Date 9/4/2012

Awarded by Court Order No.: 2012-238-04-23  
Change Order 1 Court Order No.: FYI

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Upgrade lavatory faucets to accommodate septic system requirements	\$ 600.00
 The original (contract sum) was	 \$727,000.00
Net Change to Change Order(s)	
CURRENT Change Order No. 1	\$600.00
 Total change orders to date:	 \$600.00
 The new (contract sum) including this Change Order will be:	 \$727,600.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoldt Construction, Inc.

5797 CR126 Suite A  
Celina, TX 75009

See Change Order dated 7/10/12


SIGNATURE \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071



Michalyn Rains, CPPO, ~~CPB~~

Purchasing Agent

DATE: 10/2/12