



Contract Change Order Two (2)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Schmoldt Construction, Inc.  
Attn Cary Schmoldt  
5797 CR126 Suite A  
Celina, TX 75009

Contract Construction, Myers Park Amphitheater  
and Toilets  
Contract No. 09298-11  
Effective Date 9/4/2012

Awarded by Court Order No.: 2012-238-04-23  
Change Order 1 Court Order No.: FYI  
Change Order 2 Court Order No.: FYI

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

Additional 200' water line to make 6" tap in new location required by City of McKinney \$ 3,093.50

The original (contract sum) was \$727,000.00

Net Change to Change Order(s)			
PREVIOUS	Change Order No.	1	\$600.00
CURRENT	Change Order No.	2	\$3,093.50

Total change orders to date: \$3,693.50

The new (contract sum) including this Change Order will be: \$730,693.50

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoldt Construction, Inc.

5797 CR126 Suite A  
Celina, TX 75009

See Change Order dated 8/20/12


SIGNATURE \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071



Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: 10/2/12