



COLLIN COUNTY

Construction Management
4600 Community Blvd
Central Plant
McKinney, Texas 75071
972.547.5333
asadler@co.collin.tx.us

To: Commissioners' Court
From: Ann Sadler/Construction Management
Date: August 31, 2012
Re: Myers Park – Project 07PG01
Amphitheater & Restroom Facility – Change Orders Schmoltdt Construction

Attached, please find Change Order Request to Schmoltdt Construction for new Restroom Facility and Amphitheater at Myers Park.

Change Order #1	\$ 600.00	
Upgrade Lavatory Faucets to accommodate septic tank requirements		
Change Order #2	\$ 3,093.50	9/4/12 OK 1/33
Additional 200' water line to make 6" tap in new location required by City McKinney		
Total Change Order Request to Date	\$ 3,693.50	
Percentage to Date:	<u>59.130</u>	9.130 of Total Contract
Total Bid Package To Date:	\$730,693.50	

Thank you for your consideration in these reallocations; should you have any questions, I'm available at your convenience.

Ann Sadler
Construction Management
Collin County Government
972-547-5370 (Office)
972-547-9385 (Fax)
asadler@co.collin.tx.us