



Contract Change Order 2

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Gary R. Young
CONTECH Construction Products, Inc.
2201 W. Royal Lane, Suite 170
Irving, TX 75025

Effective Date 10/1/2012
Contract No. 08361-10
Contract Culverts and Bands, Steel

Awarded by Court Order No.: 2010-894-11-01
Change Order No.: 1 Court Order No. 2011-568-08-15
Change Order No.: 2 Court Order No. _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. In accordance with section 4.0 "Special Terms and Conditions", paragraph 4.3 "Term" contract performance period is hereby extended as specified for 1 year effective 10/1/12 through 9/30/13.
2. Approved to accept 5" X 1" corrugation when applicable instead of the 3" X 1" as listed on the contract. Pricing would remain the same.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Rob Hamilton (Print Name)

Contech Engineered Solutions
2201 W. Royal Ln Ste 170
Irving TX 75063

[Signature]
SIGNATURE

TITLE: Customer Service Rep
DATE: 10-17-12

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Purchasing Agent
DATE: _____