



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Schmoltd Construction, Inc.
Attn Cary Schmoltd
5797 CR126 Suite A
Celina, TX 75009

Contract Construction, Myers Park Amphitheater
and Toilets
Contract No. 09298-11
Effective Date 10/25/2012

Awarded by Court Order No.: 2012-238-04-23
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PC04	Relocation of connection for two light poles	\$ 2,765.40
PC06	Reinforced and extended wall for electrical panels	\$ 7,088.00
The original (contract sum) was		\$727,000.00
Net Change to Change Order(s)		
PREVIOUS	Change Order No. 1	\$ 600.00
PREVIOUS	Change Order No. 2	\$ 3,093.50
CURRENT	Change Order No. 3	\$ 9,853.40
Total change orders to date:		\$ 13,546.90
The new (contract sum) including this Change Order will be:		\$740,546.90

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoltd Construction, Inc.

5797 CR126 Suite A
Celina, TX 75009

See PCOs dated 9/4 and 9/20
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____