



A handwritten signature in blue ink, appearing to be "Bill Burke", is located in the upper right corner of the page.

OC
133
rc/se/or
10/25/12

To: Bill Bilyeu
From: Bill Burke
Date: 10-23-12
Subject: Meyers Park Amphitheater Change Orders for Schmoltd Construction

PCO #4 – Owner requested relocation of connection for two light poles. This was requested to allow for future removal of a culvert in a creek. \$2,765.40

PCO #6 – Architect requested reinforced and extended wall for electrical panels. Shop drawing review showed that panel to be purchased was larger and heavier than planned. \$7,088.00

This change order totals - \$9,853.40

Total change orders for the project - \$13,546.90 or 1.86% of contract

Thank you for your consideration.