



## Contract Change Order Four (4)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	Schmoldt Construction, Inc.	Contract	Construction, Myers Park Amphitheater
	Attn Cary Schmoldt		and Toilets
	5797 CR126 Suite A	Contract No.	09298-11
	Celina, TX 75009	Effective Date	12/7/2012

Awarded by Court Order No.:	2012-238-04-23
Change Order 1 Court Order No.:	FYI
Change Order 2 Court Order No.:	FYI
Change Order 3 Court Order No.:	FYI
Change Order 4 Court Order No.:	FYI

### YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PC08	Electric hand dryers to replace paper towel dispensers	\$ 2,719.20
PC09	Install charge for water meter	\$ 946.00
PC010	Utility line locators for underground utilities	\$ 2,349.00
PC011	Change of light fixture for stone steps	\$ 3,896.20
Acceptance of value engineering proposal from electrician: Vandal proof lights		\$ (7,400.00)

The original (contract sum) was \$727,000.00

Net Change to Change Order(s)			
PREVIOUS	Change Order No.	1	\$ 600.00
PREVIOUS	Change Order No.	2	\$ 3,093.50
PREVIOUS	Change Order No.	3	\$ 9,853.40
CURRENT	Change Order No.	4	\$ 2,510.40

Total change orders to date: \$ 16,057.30

The new (contract sum) including this Change Order will be: \$743,057.30

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoldt Construction, Inc.

5797 CR126 Suite A  
Celina, TX 75009

See PCOs dated 11/12,11/13,11/14,12/6

SIGNATURE

TITLE:

DATE:

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB  
Purchasing Agent  
DATE: