

**CHANGE ORDER**

Schmoldt Construction, Inc.  
 5797 CR 126, Suite A  
 Celina, TX 75009  
 (972)382-8499/Office (972)382-8399/Fax

File Reference  
 OWNER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER



**NAME & ADDRESS OF PROJECT:**  
 Myer's Park Amphitheater  
 CR 166 @ CR 168  
 Collin County, TX

CHANGE ORDER NUMBER: Ten (10)  
 DATE: November 14, 2012  
 PROJECT NO.: 12-055  
 CONTRACT DATE: June 20, 2012  
 CONTRACT FOR: Myer's Park

**NAME AND ADDRESS OF OWNER:**  
 Myer's Park Amphitheater  
 CR 166 @ CR 168  
 Collin County, TX

cc:			
160004	1.) Install 1" pvc stakes 1' long with painted caps over new underground. Install at 100' intervals.	\$	270.60
27404	2.) Mark sprinkler lines every 100' with 1' conduit 12" long with caps painted.	\$	1,320.00
154004	3.) Mark locations of water lines with 1' conduit 12" long with caps painted every 100'.	\$	759.00

	<b>TOTAL</b>	<b>\$2,349.60</b>
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	14,536.10
The Contract Sum prior to this Change Order was.....	\$	741,536.10
The Contract Sum will be increased by this Change Order in the amount of.....	\$	2,349.60
The new Contract Sum including this Change Order will be.....	\$	743,885.70

The Contract Time will be changed by  
 The date of Substantial Completion as of the date of this Change Order therefore is

~~(30) days~~ *denied*  
**Comp./Contract Plus 30 Days** *133*

<u>Schmoldt Construction, Inc.</u>	<u>Myer's Park</u>	<u>Spurgin &amp; Associates</u>
Contractor	Owner	Architect
<u>November 14, 2012</u>		<i>[Signature]</i>
Date	Date	Date <u>12/3/12</u>
(Signature)	(Signature)	(Signature)
Jenny Andrews		Kent Spurgin
(Print Name)	(Print Name)	(Print Name)



P.O. Box 288  
Rhome, TX 76078

**ESUMATE**

Date 11/14/2012  
Estimate # 98

Name / Address

Schmoldt Construction  
Fred  
Meyers Park Septic System

P.O. #  
Terms

Due Date 11/14/2012  
Other

Description	Qty	Rate	Total
Mark sprinkler lines every 100' with 1" conduit 12" long with caps painted		1,200.00	1,200.00
Total			\$1,200.00

**North Texas Septic**  
chris@ntseptic.com  
www.northtexasaerobicseptic.com

682-225-2768  
Fax 1-817-636-9065