

CHANGE ORDER

Schmoldt Construction, Inc.
5797 CR 126, Suite A
Celina, TX 75009
(972)382-8499/Office (972)382-8399/Fax

File Reference

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

X



SCHMOLDT
CONSTRUCTION

NAME & ADDRESS OF PROJECT:

Myer's Park Amphitheater
CR 166 @ CR 168
Collin County, TX

CHANGE ORDER NUMBER: Eleven (11) - Revised

DATE: December 6, 2012

PROJECT NO.: 12-055

CONTRACT DATE: June 20, 2012

CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater
CR 166 @ CR 168
Collin County, TX

CC:

160004

- 1.) Replacement of drawing specified SL4 light fixtures to alternate fixtures selected
by owner.

\$

3,896.20

\$3,542

	TOTAL	\$3,896.20
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	16,885.70
The Contract Sum prior to this Change Order was.....	\$	743,885.70
The Contract Sum will be increased by this Change Order in the amount of.....	\$	3,896.20
The new Contract Sum including this Change Order will be.....	\$	747,781.90

The Contract Time will be ~~changed by~~ **UNCHANGED**
The date of Substantial Completion as of the date of this Change Order therefore is

~~(44) days~~ **Comp./Contract Plus 44 Days**

Revised 12/15

Schmoldt Construction, Inc.

Contractor

December 6, 2012

Date

(Signature)

Jenny Andrews

(Print Name)

Myer's Park

Owner

Date

(Signature)

(Print Name)

Spurgin & Associates

Architect

Date

(Signature)

Kent Spurgin

(Print Name)

Proposal

C & G

ELECTRIC, INC.

TECL: 17377

Electric Contractors

4801 W. University Drive Building 102 Denton, Texas 76207 (940) 566-0711 (940) 387-4331 Fax (940) 387-1172

PROPOSAL SUBMITTED TO Schmoltdt Construction, Inc.	PHONE # 972-382-8499	DATE December 7, 2012
TO THE ATTENTION OF Amber / Fred	JOB NAME Myers Park Amphitheater	
STREET 5797 CR 126, Suite A	McKinney, Texas	
CITY, STATE, ZIP Celina, Texas 75009	JOB LOCATION	
PLANS BY	FAX # 972-382-8399	JOB PHONE #

Change Proposal #9:

Furnish (18) Juno 838 LED step lights with housings.

QTY	UNIT	DESCRIPTION	UNIT PRICE	MATERIAL	LABOR	SUBCONTRACTOR
18	Each	IC115LEDHSG	\$29.00	\$522.00		
18	Each	838LED-13-41K-BZ	\$131.00	\$2,358.00		
1	Lot	Freight with (2) Shipments	\$200.00	\$200.00		
		MATERIAL		\$3,080.00	0.00	\$0.00
		Sales Tax	\$0.00	\$0.00		
0	hrs	LABOR	\$30.00	\$0.00		
45.00	%	Payroll Taxes/Insurance	\$0.00	\$0.00		
		Subtotal		\$3,080.00		
15.00	%	Overhead/Profit	\$3,080.00	\$462.00		
		Subtotal		\$3,542.00		
	%	Profit	\$0.00	\$0.00		
		Subtotal		\$3,542.00		
		Subcontract		\$0.00		
10.00	%	Profit on Subcontract	\$0.00	\$0.00		
		Subtotal		\$3,542.00		
		Total Add to Contract		\$3,542.00		

Add to Contract 0 days.

Z:\C&G\WORK\CP12147-0

It is agreed that in arriving at the above prices for labor and materials it is contemplated by the parties that the same will be paid to the order of C & G Electric, Inc. at its place of business in Denton, Texas, promptly as provided herein, and in the event same is not so paid we agree to pay interest at twelve (12%) percent on same amount from its due date and in the event the same is collected through suit or through an Attorney, the Probate Court or Bankruptcy Court, we agree to pay reasonable collection expenses, including but not limited to attorney's fee thereon. If it becomes necessary to file to secure funds under this agreement we hereby agree to reimburse C & G Electric, Inc., for expenses incurred in the preparation of said lien the sum of \$300.00, in addition to the foregoing reasonable collection expenses, including but not limited to attorney's fees.

C & G ELECTRIC, INC. PROVIDES COMPREHENSIVE GENERAL LIABILITY, WORKER'S COMPENSATION, AUTOMOBILE LIABILITY AND EXCESS LIABILITY INSURANCE COVERAGE. A CERTIFICATE IS AVAILABLE ON REQUEST.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation.

Authorized
Signature


Jeff Whiteside, Project Manager

Note: This proposal may be withdrawn
by us if not accepted within 30 days.

Acceptance of Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance:

Signature

Signature