



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Dal-Ec Construction LTD.
Attn: Don Wilbanks
408-B Interchange Street
McKinney, TX 75071

Contract Myers Park Show Barn Electrical Upgrade
Contract No. 01132-11
Effective Date 12/11/2012

Awarded by Court Order No.: 2012-342-06-11
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO 1 Owner requested separation of lighting from IT circuit \$ 228.14
PCO 2 Engineer requested shunt trip breakers \$ 1,888.34

The original (contract sum) was \$185,000.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$ 2,116.48

ALLOWANCE \$ (109.16)

Total change orders to date: \$ 2,007.32

The new (contract sum) including this Change Order will be: \$187,007.32

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Dal-Ec Construction LTD.

408-B Interchange Street
McKinney, TX 75071

See Change Orders dated 12/3/12 and 12/10/12

SIGNATURE _____

TITLE: _____

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPD, CPPB
Purchasing Agent

DATE: 3/13/13

3-12-13
SA