



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Jim Bowman Construction CO. L.P.
2716 S. Rigsbee Drive
Plano, TX 75074

Contract Construction, CR 559 Bridge Approach Repair
Contract No. 2013-063

Effective Date 26-Jun-13

Awarded by Court Order No.: 2013-306-04-22
Change Order Court Order No. 1: FYI - Notification

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

The existing soil is unsuitable as backfill material under an approach slab and needs to be removed to a depth of approximately 3 ft on average under the approach slab which is 58 cubic yards. The Engineer is recommending that line 3 of the bid be deleted (23.8 cubic yards of Cement Treatment) and replace it with 58 cubic yards of Flowable Fill.

- | | |
|---|--------------------|
| 1. Delete line 3 Cement Treatment 23.8 cubic yards at \$175 per cubic yard. | \$ (4,165.00) |
| 2. Add Flowable Fill 58 cubic yards at \$140 per cubic yard. | \$ 8,120.00 |
| | <u>\$ 3,955.00</u> |

The original (contract sum) was	\$ 41,405.00
Net change (show \$ plus, minus or unchanged)	
CURRENT Change Order No. 1	\$ 3,955.00
TOTAL AMENDMENT TO DATE	<u>\$ 3,955.00</u>

The new (contract sum) including this Amendment will be \$ **45,360.00**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Jim Bowman Construction CO. L.P.

ADRIAN BOWMAN (Print Name)
2716 S. Rigsbee Drive
Plano, TX 75074

SIGNATURE

TITLE: GENERAL MANAGER
DATE: 6/26/13

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 6/26/13