



COLLIN COUNTY

Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069
972-548-3727
www.collincountytx.gov

July 23, 2013

To: Judge Self and Commissioners

From: Ruben E. Delgado, P.E., Director of Engineering

Re: Contract Amendment No. 1 with Dannenbaum Engineering Corporation for
Replacement of a Drainage Structures on County Road 618 @ Cedar Creek
Bond Project No. 07-103 (Location Map Attached)

The Engineering Department requests that the contract with Dannenbaum Engineering Corporation be increased, allowing them to update plans and specifications necessary for the re-construction of two (2) box culverts on County Road 618 at Cedar Creek.
(See attached fee proposal)

Their original contract amount was \$50,881.24. The requested increase for these services is \$10,627.66 making the amended contract amount \$61,508.90.

We will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu
Monika Arris
Matt Dobecka
Jeff Durham