



Contract Amendment

No. 5

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Jacobs Engineering Group, Inc.
Attn: Joan Flowers, CPSWQ
777 Main Street
Fort Worth, TX 76102-5304

Contract Storm Water Management Program
Contract No. 12179-08

Effective Date August 5, 2013

| | | |
|-----------------------------|------------------|------------------------|
| Awarded by Court Order No.: | | <u>2007-1120-12-18</u> |
| Contract Amendment 1 | Court Order No.: | <u>2009-440-06-22</u> |
| Contract Amendment 2 | Court Order No.: | <u>2010-446-07-12</u> |
| Contract Amendment 3 | Court Order No.: | <u>2011-534-08-08</u> |
| Contract Amendment 4 | Court Order No.: | <u>2012-591-08-27</u> |
| Contract Amendment 5 | Court Order No.: | <u>2013-642-08-26</u> |

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Modify scope of services to remove services related to the renewal application process due to permit release delay by TCEQ.

Reduce in Scope of Services: (\$37,739.00)

| | |
|----------------|----------------------|
| Previous Total | \$53,455.00 |
| Amendment No 1 | \$28,034.00 |
| Amendment No 2 | \$21,751.00 |
| Amendment No 3 | \$22,671.00 |
| Amendment No 4 | \$64,110.00 |
| Amendment No 5 | <u>(\$37,739.00)</u> |
| New Total | \$152,282.00 |

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Jacobs Engineering Group, Inc.

777 Main Street
Fort Worth, TX 76102-5304




SIGNATURE

TITLE: Vice President
DATE: 08/07/2013

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 8/30/13

SH
8-30-13