



# COLLIN COUNTY

Construction & Projects  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385

To: Commissioners' Court  
From: Bill Burke/Director of Building Projects  
Date: September 24, 2013  
Subject: Change Order No. 1, CCAC Towers and Zip Lines – Rope Works, Inc.

FYI notification to Commissioners' Court for Change Order No. 1 for Rope Works, Inc., IFB No. 2013-102, Construction, Zip Lines and Tower. This change order is for:

- 1.) Shorten the length of the zip lines approximately 250' to prevent safety clearance issues and to improve the ride experience.
- 2.) The addition of safety cables on the observation deck and the launch tower to meet safety standards.
- 3.) To provide a taller single sided ladder verses a shorter double-sided ladder.
- 4.) Widen the landing deck from 28' to approximately 42' as a safety precaution so the dismount ladder would be clear of participants.
- 5.) Substitution of equipment – Upgrade the listed PA K-2 zip pulley with a higher quality SR71 zip pulley and replace the listed Petz Ecrin Roc helmet that was discontinued with an Ecrin Roc helmet.

This change order is at no additional cost.

Thank you,

Bill Burke  
Director of Building Projects

