



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Ashlar Contracting Company</u> <u>1918 University Business Dr</u> <u>Suite 508</u> <u>McKinney, TX 75071</u>	Contract	<u>Construction, Bridge, CR 132 over Long Branch</u>
		Contract No.	<u>2013-125</u>
		Effective Date	<u>2/17/2014</u>

Awarded by Court Order No.:	<u>2013-573-08-12</u>
Change Order 1 Court Order No.:	<u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Add One (1) Load of Riprap Rock 12" Rebuild Water Crossing		\$ 708.12 \$ 2,678.73
The original contract sum was		\$238,834.00
Net Change to Change Order(s) CURRENT Change Order No. 1		\$ 3,386.85
Total change orders to date:		\$ 3,386.85
The new (contract sum) including this Change Order will be:		\$242,220.85

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Ashlar Contracting Company
1918 University Business Dr
Ste 508
McKinney, TX 75071

Gary Kenrow
SIGNATURE
TITLE: VICE PRESIDENT
DATE: 2-5-14

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 2/24/13

2/24/14