



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: GT Construction Inc.
5407 Quail Creek Dr.
McKinney, TX 75070

Contract Construction, Interior and Exterior Alterations, 900 E. Park
Contract No. 2014-110
Effective Date 17-Mar-14

Awarded by Court Order No.: 2014-054-01-27
Change Order Court Order No. 1: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

- Add the following Pricing Change orders:
Change the glazing system to a double pane insulated glazing unit per the attached. \$60,750.00
- \$ 60,750.00

2. Add forty-two (42) days to the contract. New contract end date is July 9, 2014.

The original (contract sum) was	\$	516,710.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
CURRENT Amendment No. 1	\$	60,750.00
TOTAL AMENDMENT TO DATE	\$	60,750.00

The new (contract sum) including this Amendment will be
\$ **577,460.00**

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

GT Construction Inc.

(Print Name)
5407 Quail Creek Dr.
McKinney, TX 75070

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

SIGNATURE _____
TITLE: _____
DATE: _____

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____