

Document G701

Change Order

PROJECT: (Name and Address) Interior and Exterior Alterations for Collin County Building 900 E Park, Plano, Texas	CHANGE ORDER NUMBER: 2 DATE: 2/26/2014 ARCHITECT'S PROJECT NO: 74-1303	OWNER <input type="checkbox"/> ARCHITECT <input type="checkbox"/> CONTRACTOR <input type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
TO CONTRACTOR: (Name and Address) GT Construction Inc. 5407 Quail Creek Dr McKinney, Tx. 75070	CONTRACT DATE: 2/5/2014 CONTRACT FOR: Collin County	

The Contract is changed as follows:
 (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
 After excavating per plans contractor is only 6 to 8 inches below top of curb.
 Change and proceed to 13 inches below top of curb.
 Note: Labor will be billed hourly only for the time actually worked which will be verified by Collin county employees. Change order is the not to exceed contract amount.

The original Contract Sum was	\$ 516,710.00
The net change by previously authorized Change Orders	\$ 60,750.00
The Contract Sum prior to this Change Order was	\$ 577,460.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,500.00 \$1,996.00 1315
The new Contract Sum including this Change Order will be	\$ 580,960.00
The Contract Time will be increased by five days.	
The date of Substantial Completion as of the date of this Change Order therefore is	6/2/2014

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Dry TEL</u> ARCHITECT (Firm name)	 CONTRACTOR (Firm name)	 OWNER (Firm name)
<u>8750 N. Central Expwy</u> ADDRESS	 ADDRESS	 ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
<u>ELIZABETH Johnson</u> Typed name	 Typed name	 Typed name
<u>9-10-14</u> DATE	 DATE	 DATE

OK Bill
3/10/14

Document G701

Change Order

PROJECT: (Name and Address) Collin County Purchasing Department 2300 Bloomdale Rd., Ste 3160 McKinney, TX 75071	CHANGE ORDER NUMBER: 3	OWNER: <input type="checkbox"/>
	DATE: 3/13/2014	ARCHITECT: <input type="checkbox"/>
	ARCHITECT'S PROJECT: 174-1303	CONTRACTOR: <input type="checkbox"/>
TO CONTRACTOR: (Name and Address) GT Construction Inc 5407 Quail Creek Dr McKinney, TX 75070	CONTRACT DATE: 2/5/2014	FIELD: <input type="checkbox"/>
	CONTRACT FOR: Collin County	OTHER: <input type="checkbox"/>

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Contract sum has decreased. Owner accepted partial of Alternate 1. Deleted detail 4 and 5/A3.02.

3/24/14
B:113
0

The original <u>Contract Sum</u> was	\$	<u>\$516,710.00</u>
The net change by previously authorized Change Orders	\$	<u>\$0.00</u>
The <u>Contract Sum</u> prior to this Change Order was	\$	<u>\$516,710.00</u>
The <u>Contract Sum</u> will be <u>decreased</u> by this Change Order in	\$	<u>\$28,400.00</u>
the amount of	\$	<u>\$488,310.00</u>
The new <u>Contract Sum</u> including this Change Order will be		
The Contract Time will be <u>decreased</u> by <u>none</u> () days		
The date of Substantial Completion as of the date of this Change Order therefore is		5/28/2014

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DRYTEC</u> ARCHITECT (Firm name)	_____ CONTRACTOR (Firm name)	_____ OWNER (Firm name)
<u>8750 N. CENTRAL EXPY</u> ADDRESS	_____ ADDRESS	_____ ADDRESS
<u>[Signature]</u> BY (Signature)	_____ BY (Signature)	_____ BY (Signature)
<u>ELIZABETH SUTWAIN</u> Typed name	_____ Typed name	_____ Typed name
<u>3/17/14</u> DATE	_____ DATE	_____ DATE

Document G701

Change Order

PROJECT: (Name and Address) Collin County Purchasing Department 2300 Bloomdale Rd., Ste 3160 McKinney, TX 75071	CHANGE ORDER NUMBER: 4	OWNER: <input type="checkbox"/>
	DATE: 3/24/2014	ARCHITECT: <input type="checkbox"/>
	ARCHITECT'S PROJECT NO: 74-1303	CONTRACTOR: <input type="checkbox"/>
TO CONTRACTOR: (Name and Address) GT Construction Inc 5407 Quail Creek Dr McKinney, TX 75070	CONTRACT DATE: 2/5/2014	FIELD: <input type="checkbox"/>
	CONTRACT FOR: Collin County	OTHER: <input type="checkbox"/>

The Contract is changed as follows:
 (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
 Additional shop drawings per Bill Burke.

*OK
Bill Burke
3/26/14*

The original <u>Contract Sum</u> was	\$	<u>\$516,710.00</u>
The net change by previously authorized Change Orders	\$	<u>-\$28,400.00</u>
The <u>Contract Sum</u> prior to this Change Order was	\$	<u>\$488,310.00</u>
The <u>Contract Sum</u> will be <u>increased</u> by this Change Order in the amount of	\$	<u>\$2,687.00</u>
The new <u>Contract Sum</u> including this Change Order will be	\$	<u>\$490,997.00</u>
The Contract Time will be <u>increased</u> by <u>twenty one</u> days		
The date of Substantial Completion as of the date of this Change Order therefore is		<u>6/18/2014</u>

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DRW TEC</u> ARCHITECT (Firm name)	_____ CONTRACTOR (Firm name)	_____ OWNER (Firm name)
<u>8750 N. CENTRAL EXPWAY</u> ADDRESS	_____ ADDRESS	_____ ADDRESS
<u>[Signature]</u> BY (Signature)	_____ BY (Signature)	_____ BY (Signature)
<u>ELIZABETH JOHNSON</u> Typed name	_____ Typed name	_____ Typed name
<u>3/26/14</u> DATE	_____ DATE	_____ DATE