



Contract Change Order Two (2)

Office of the F
Collin County Admin
2300 Bloomd
Mck

Vendor:	<u>GT Construction Inc.</u>	Contract	<u>Construction, Interior and Exterior Alteration</u>
	<u>5407 Quail Creek Dr.</u>	Contract No.	<u>2014-110</u>
	<u>McKinney, TX 75070</u>	Effective Date	<u>24-Apr-14</u>

Awarded by Court Order No.:	<u>2014-054-01-27</u>
Change Order Court Order No. 1:	<u>FYI</u>
Change Order Court Order No. 2:	<u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #5	Removing 13 brick each side from northeast corner of building	\$475.00
--------	---	----------

The original (contract sum) was	\$	516,710.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		(\$23,717.00)
CURRENT Amendment No. 2		\$475.00
TOTAL AMENDMENT TO DATE		(\$23,242.00)

The new (contract sum) including this Amendment will be

	\$	493,468.00
--	----	-------------------

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

GT Construction Inc.

(Print Name)

5407 Quail Creek Dr.
McKinney, TX 75070

SIGNATURE

TITLE: _____

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB

Purchasing Agent

DATE: _____

Purchasing Agent
Administration Building
10000 Dale Rd, Ste 3160
Houston, TX 75069
972-548-4165

10000 Dale Rd, Ste 3160
Houston, TX 75069
972-548-4165

10000 Dale Rd, Ste 3160
Houston, TX 75069
972-548-4165

10000 Dale Rd, Ste 3160
Houston, TX 75069
972-548-4165

10000 Dale Rd, Ste 3160
Houston, TX 75069
972-548-4165