



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: June 3, 2014

Subject: Change Order and Budget Amendment for FY14 Approved PIP: History Museum Foundation Drainage Correction

This request is for approval for a change order to Concord Commercial P.O. 177220 in the amount of \$370.00 and to reallocate funds in the amount of \$370.00 to the FY14 Approved PIP: History Museum Foundation Drainage.

After removal of brick paving in the area to be raised a cavity was discovered, requiring the removal of an extra ten square feet of brick paving and additional material to fill-in, compact and level the area.

Funds are available from completed Project T41005 to replace the dish machine at Minimum Security that came in under budget.

Thank you,

*Approved Bill
6/3/14 2*