



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>GT Construction Inc.</u>	Contract	<u>Construction, Interior and Exterior Alterations, 900 E. Park</u>
	<u>5407 Quail Creek Dr.</u>	Contract No.	<u>2014-110</u>
	<u>McKinney, TX 75070</u>		
		Effective Date	<u>30-Jul-14</u>

Awarded by Court Order No.:	<u>2014-054-01-27</u>
Change Order Court Order No. 1:	<u>FYI</u>
Change Order Court Order No. 2:	<u>FYI</u>
Change Order Court Order No. 3:	<u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #7	Architect reinstatement of brick flashing alternate and addition of rust inhibitor for the brick lintels. These items are reinstated and added due to the water test performed on the vapor barrier. Work associated with the vapor barrier will be repaired by the contractor at their expense. Work on the brick and lintel is in response to a situation that the Architect noticed during the test. In addition the Architect has reviewed the record and believes that we should add nine (9) days in addition to the sixteen (16) days already added to the schedule for the glazing change. The contract time will be increased by sixty-five (65) days.	\$39,679.00
--------	---	-------------

The original (contract sum) was.....	\$	516,710.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)	(\$23,242.00)	
CURRENT Amendment No. 3	\$39,679.00	
TOTAL AMENDMENT TO DATE	\$16,437.00	

The new (contract sum) including this Amendment will be	\$	533,147.00
---	----	-------------------

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

GT Construction Inc.

(Print Name)
5407 Quail Creek Dr.
McKinney, TX 75070

SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: _____