



CHANGE ORDER REQUEST

Lacon Company, LLC, General Partner

1880 Crown Road • P.O. Box 54129 • Dallas, TX 75354-1297 • (214) 357-0146

TO: Collin County Toll Road Authority
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

Table with 2 columns: Field Name and Value. Fields include DATE (5/19/2014), JOB # (5276), ATTN (Jeff Durham), RE (Outer Loop Access Rd), LOCATION (Collin County), C.O. # (3), and PAGE # (1).

INTENT OF CHANGE: ADDITIONAL SIGNAGE ADDED, REMOBILIZATION FOR COMPLETING PORTION ACROSS DART, ADJUSTMENT OF SIGNS
ADJUSTMENT TO CONTRACT AMOUNT

Main table with 8 columns: ITEM NO., DESCRIPTION, UNITS, ORIG. QTY., REV. QTY., ORIG. UNIT PRICE, REV. UNIT PRICE, TOTAL COST. Rows include EXCAVATION CREW REMOBILIZATION, ASPHALT CREW REMOBILIZATION, LACY PAVING CREW REMOBILIZATION, INS SM RD SN SUP & AM TY S80(2)SA(P-EXAL), ADJUSTMENT OF NAME BLADES TO TOP OF SIGN, WATER GAP CROSSINGS, and various CULVERT types.

NET AMOUNT OF THIS CHANGE \$ 45,495.70

CONDITIONS:

AGREEMENT

All terms, conditions, specifications, etc. as outlined in your original contract will apply to this addendum. Your signature in the space provided below will constitute acceptance of this addendum.

Please sign and return one copy for our records.

Contractor
L H Lacy Company, Ltd

BY: [Signature]

DATE: 5/19/2014

Owner
Collin County Toll Road Authority

BY: _____

DATE: _____