



To: Commissioner's Court

From: Bill Burke

Date: 1-20-15

Subject: Change Order to Roof Management Services for Public Works Service
Center Roof

PCO #1 – Owner requested change order to replace the existing roof drain clamps and strainers that connect to the drain pipe. Existing rings and strainers had deteriorated and could not be properly reconnected. \$2,440.00

Total this change order - \$2,440.00 or 1.4% of total the contract

Total Change Orders for the Project - \$2,440.00 or 1.4% of the total contract

Thank you for your consideration