



Contract Change Order Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: North Rock Construction, LLC
525 South Loop 288
Suite 105
Denton, TX 76205

Contract Construction, Collin County Walking Trail
Contract No. 2014-261
Effective Date 2/10/2015

Awarded by Court Order No.: 2014-792-10-20
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO 3 Owner requested add to raise existing manhole, regrade area, and drainage \$ 2,561.00
PCO 2R Owner requested survey to realign the trail \$ 1,380.00

The original contract sum was \$411,968.95

Net Change to Change Order(s)

PREVIOUS	Change Order No.	1	\$ 4,874.00
CURRENT	Change Order No.	2	\$ 3,941.00

Total Change Orders to Date: \$ 8,815.00

The new (contract sum) including this Change Order will be: \$420,783.95

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

North Rock Construction, LLC
525 South Loop 288
Suite 105
Denton, TX 76205

Brian Heath
SIGNATURE
TITLE: Project Manager
DATE: 2/18/15

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE: 4/20/15